.

.3People’s Republic of Bangladesh

Ministry of Environment, Forest and climate Change
Admin-3 Branch

Annual Procurement Pla

n for FY 2023-2024

Descrption of
Procurement
Goods

Unit

Quantity

Procurement
Method &
Type

Contract
Approving
Authority

Estd
Cost
in Tk.
(lakh)

Source
of
Funds

Time
Code for
Process

Not
Used
in
Goods

Advertise
Tender

Tender
Opening

Tender
Evaluation

Approval 1o
Award

Notification
of
Award

Signing
of
Contract

Total time to
Contract
Signature

Time for
completion of
contract

)

10

11

12

13

14

15

16

17

18

1]

Entertainment

NOS

RFQ/
Direct

GOB 15.50

Planned
Dates
for RFQ

10 Aug 2023

17Aug, 2023

20 Aug, 2023

24 Aug 2023

Planned
Days
for RFQ

07 Days

03 Days

04 Days

14 Days

Actual Dates
for RFQ

Planned
Dates
for RFQ

01 Nov. 2023

08 Nov. 2023

09 Nov. 2023

11 Nov. 2023

Planned
Days
for RFQ

07 Days

01 Days

02 Days

10 Days

Actual Dates
for RFQ

21 Days

Planned
Dates
for RFQ

18 Jan 2024

25 Jan 2024

28 Jan 2024

05 Feb. 2024

Planned
Days
for RFQ

07 Days

03 Days

08 Days

18 Days

Actual Dates
for RFQ

Planned
Dates
for RFQ

15 May 2024

22 May 2024

26 May 2024

28 May 2024

Planned
Days
for RFQ

07 Days

04 Days

04 Days

15 Days

Actual Dates
for RFQ

21 Days

AfAEa, 39 8 werary s T
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Annual Procurement Plan for FY 2023-2024
Pac Estd § . 7 : "
Description of Source Time Not . Notification Signing Total time to Time for
k:s Priciiaiicnt Uniit Quantity Procurement Cn.:)ntract . of 'Cost Code for Used in Advertise Tend.er Te:nde:r Ap:rovacl‘ to of of Contract completion
No Goods Mathad $Type | Approving Avthartly Funds ;‘: ::) Process Goods it Opente Evahation as Award Contract Signature of contract
a
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
Planned
Dates for - - - - - - =
OoT™
Planned
Days for - - - - - - 2
oT™
As per authority Actual
delegated - Dates for - - - s e & -
Additional oT™M
Secretary / Joint
Direct
Semi f
02. m :\:r:iZon e NOS re oer Secretary/ GOB 50,00 | Planned
e
: P Deputy Secretary Ot o ) . ) ) ) -
requirement / Senior REQ
Assistant
Secreta
o Planned
Days for = - - - - “e =
RFQ
Actual
Dates for = - - = - - =
| ~ i
Do y
Gl I3 2 =i
PR B
“AfFa™, 39 8 Ty AfAAga W@ sifaca=, 39 @ weary AfRE TFArew




Annual Procurement Plan for FY 2023-2024

Pac
kag

No

Description of Procurement
Goods

Unit

Quantity

Procurement
Method &

Type

Contract
Approving
Authority

Sourc
e
of
Funds

Estd
Cost
in Tk.
(lakh)

Time
Code for
Process

Not
Used in
Goods

Advertise
Tender

Tender
Opening

Tender
Evaluation

Approval to
Award

Notification
of
Award

Signing
of
Contract

Completion
of Contract

Total
Time
{in Days)

5

6

8

9

10

11

12

13

14

15

16

17

18

03.

Internet/ Fax/Talex

NOS

As per
requirement

RFQ/
Direct

e

As per authority
delegated -
Additional

Secretary / Joint
Secretary/

Deputy Secretary

/ Senior Assistant
Secretary

GOB

07.80

>

Planned
Dates
for RFQ

05 Sep. 2023

12 Sep. 2023

13 Sep. 2023

18 Sep. 2023

Planned

Days
for RFQ

07 Days

01 Days

05 Days

13 Days

Actual
Dates
for RFQ

Planned
Dates
for RFQ,

29 Oct. 2023

05 Nov. 2023

06 Nov.
2023

13 Nov. 2023

Planned
Days
for RFQ

07 Days

01 Days

07 Days

15 Days

Actual
Dates
for RFQ

21 Days

Planned
Days
for RFQ

01 Jan. 2024

07 Jan. 2024

08 Jan. 2024

11 Jan. 2024

Actual
Dates
for RFQ,

06 Days

01 Days

03 Days

10 Days

Actual
Dates
for RFQ

Planned
Days
for RFQ,

09 May 2024

14 May. 2024

15 May 2024

23 May 2024

Planned
Days
for RFQ,

05 Days

01 Days

08 Days

14 Days

Actual
Dates
for RFQ

21 Days

N

="

-

1 'ZCZ

“Af3Tad, I © ey TS Ty
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Annual Procurement Plan for FY 2023-2024
Pac L Estd Notificati Signing | Total timeto Time for
X Description of T — Contrar::t Source P Time NUt‘ Advertise Tender Tender Approval o f Contract completion
B Procurement Unit Quantity Approving of Tk Codefor | Usedin e Ohanin Oesligiin | o hwerd of o
No Goods Method & Type Authority Funds :I-l kh'] Process Goods en panne Award Contract Signature of contract
cl
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
AS per
Tresisporn Fust List-V Direct d 1a“th°:tj\' int 30.00
ist- ire elegated- Join X
04. | (Petrol/Octane/C | LTR/CFT 6 GOB
NG) Enclosed purchase. Secretary/
Deputy
Secretary
As per authority
delegated -
Joint Secreta
Books and As per Direct v/
05. NOS . Deputy GOB
Journals requirement purchase 7.50
Secretary /
Senior Assistant
Secretary
As per Direct Senior Assistant
06. Postage NOS °P GOB | 0.0
requirement purchase Secretary ’
As per Direct
07. Advertisement NOS - P Joint Secretary GOB 9.50
requirement purchase

=3 @9

PEATBR (L)
sifaa, 9 @ GERY AfRTEA T
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Annual Procurement Plan for FY 2023-2024
Pac Estd < . 1
Descriptl Notificat Si Total time to Time for
kag i of g . Procurement Contract Source Cost Time Not‘ Advertise Tender Tender Approval to PURcAton BnnE: % et
: Procurement Unit Quantity d ) . of : Code for Used in 4 Openi — Aard of of Contract completion
ot Goods Method & Type Approving Authority Funds ;;1 "1":) Prisciadt B Tender pening valuation war Award Contract Signature of contract
al
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
Planned
Dates for - - 2 - - = -
OoT™M
Planned
Days for - - - - = = -
oT™M
As per authority Actual
delegated - Dates for - - & - - = -
Additional oOT™M
Secreta Joint
Téléphone/ Direct S b
08. |Mobile Phone | NOS A ecretary/ GOB | 850 | Planned
A er
Service ° p . Deputy Secretary it o ) 3 R _ . ~
requiremen i
q / Senior RFQ
Assistant
Secreta
24 Planned
Days for -- - - . & - -
RFQ
Actual
Dates for - - - - -~ - -
RFQ

TEifea ()
ST, 37 © GEary AfFEE FFelreTH




Annual Procurement Plan for FY 2023-2024

— . o Estd Time Not ) Notification Signing Total time to Time for
procurement Quantity ro:;;e;nent ; ntract . 'Cost codsfor Used i Advertise of Contract completion
Metl Type | Approving Authority ;:\ g) préiiiss Tender Contract Signature
a

Planned
Dates for
oT™M
Planned
Days for
o™

As per authority Actual

delegated - Dates for
Additional o™
Secretary / Joint
Secretary/ Planned
As per Deputy Secretary Dates for
requirement / Senior

RFQ

Assistant
Secretary

planned
Days for
RFQ

Actual
Dates for



Annual Procurement Plan for FY 2023-2024

Annual Procurement Flan To7 == 22222

:: Description of Procurement Contract Source F‘:ﬂd Time N;td . v
5 Procurement Unit Quantity Method & Apgeoving of ' ost Code for U. Advertise Tend.cr Tende:r Approval to
Goods Type Aty Funds in Tk. Process in Tender Opening Evaluation Award
No (lakh) Goods
! 2 3 4 5 6 7 g 9 10 1 12 13 14
Planned
Dates for 10 Oct. 2023 23 Oct. 2023 30 Oct. 2023 07 Nov. 2023
o™
SRR AL T
Planned
Days for - 14 Days 07 Days 08 Days
O™
Planned
Dates 10 Aug, 2023 | 17 Aug2023. | 17 Aug. 2023 | 20 Aug. 2023
07 Days 00 Days 03 Days
OTM/ RFQ/
: Direct - - -
Computers List -1 20.00
10. G
accessories B Enclosed P Lo
01 Jan. 2024 08 Jan 2024 09 Jan. 2024 11 Jan, 2024
07 Days 01 Days 02 Days
15 May 2024 | 20 May2024 | 20May2024 21 May 2024
05 Days 00 Days 01 Days
Z
@t 3
o SO L b
A3, 99 @ Gerary #is oifara, 7 @ ey AfrAE e

Notification
of
Award

15

12 Nov. 2023

05 Days

22 Aug, 2023

02 Days

15 Jan. 2024

04 Days

22 May 2024

01 Days

Signing
of
Contract

16

07 Dec.
2023

25 Days

Total time to
Contract
Signature

17

59 Days

12 Days

14 Days

07 Days

Time for
completion
of contract

60 Days

21 Days
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Annual Procurement Plan for FY 2023-2024
r:: Description of Procurement Contract Source el Time N(:d — oy 4 & i Notification Signing Total time to Time for
. Procurement Unit Quantity Method & Approving of 0?:; Code for U_s i e;tlse Den ,e ! Te:n ef pirovadto of of Contract completion
No Goods Type Authority Funds I(:‘akh‘) Process G;:ds ender pening Evaluation war Award Contract Signature of contract
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
Planned
Daiae 04 Jan 15 Jan 16 Jan 22 Jan 3
2024 2024 2024 2024
for RFQ
Planned 21 Days
Days - 10 Days 01 Days 07 Days - 18 Days
for RFQ
Actual
RFQ/ Dates , 2 - - = - -
Printing & Direct *1 00 fo
11. nung NOS Do o | ° i
Bindign
[EPT—



Annual Procurement Plan for FY 2023-2024

Tender
Opening

Advertise
Tender

Not
Used in
Goods

12

Tender
Evaluation

Notification

Approval to

O

sifaa, 3 @ werTy ARTEA

ol

(__——"'

kag Gaserition ot Procurement Contract Sotisse Time
Procurement Unit Quantity i of Code for
e
o Goods Method & Type | Approving Authority Eandi o
1 2 3 4 5 6 7 9
Planned
Dates for
o™
Planned
Days for
oM
As per authority Actual
delegated - Dates for
Additional OT™M
Secretary / Joint
Direct
12. | stamp&Seal | NOS s Secretary/ GoB | 1.00 | Planned
: pe . Deputy Secretary Dates for
el n i
requireme / Senior RFQ
Assistant
Secreta
v Planned
Days for
RFQ
Actual
Dates for
RFQ
L /’_LX 1)
4

=3 @9
A5 (&)
s, 99 6 ey SRS T

Total time to
Contract
Signature

Signing
of
Contract

Time for
completion
of contract




Annual Procurement Plan for FY 2023-2024

Description of
Procurement
Goods

Unit

Quantity

Procurement
Method &
Type

Contract

Approving
Authority

Source
of
Funds

Estd

Cost
in Th.
({lakh)

8 9

11

Tender
Evaluation

13

Others Stationary

NOS

OTM/ RFQ/
Direct

Planned
Dates for
o™

15 Oct. 2023

29 Oct. 2023

Planned
Days for
o™

I

= 14 Days

Actual Dates
for OTM

05 Nov.. 2023

07 Days

Planned
Dates
for RFQ

10 Aug. 2023

17 Aug. 2023

20 Aug. 2023

Approval to
Award

14

12 Nov. 2023

07 Days

22 Aug. 2023

Notification
of
Award

15

15 Nov. 2023

05 Days

24 Aug. 2023

Signing
of
Contract

16

12 Dec.2023

27 Days

29 Aug..2023

Planned
Days
for RFQ

Actual Dates
25.50 for RFQ

Planned
Dates
for RFQ

04 Jan 2024

- 07 Days

03 Days

I

15 Jan 2024

16 Jan 2024

Planned

Days
for RFQ

. _

Actual Dates
for RFQ

= 10 Days

Planned
Dates
for RFQ

15 May 2024

20 May 2024

Planned
Days
for RFQ.

Actual Dates

for RFQ

01 Days

20 May 2024

- 05 Days

00 Days

02 Days

18 Jan 2024

02 Days

21 May 2024

01 Days

02 Days

22 Jan 2024

05 Days

22 May 2024

01 Days

Sy

Ao ()

sifaEe, 79 @ ey ARREA THATH

05 Days

Total time
3_ Time for
completion of
Contract
contract
Signature
17 18
60 Days
60 Days
19 Days 21 Day
18 Days
- 21 Days
07 Days
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Annual Procurement Plan for FY 2023-2024
|
Description of Procurement Contract Source e Time Not Sl Tend _— B Notification Signing Total time to Time for
Procurement Unit Quantity Method & Approving of Co:: Codefor | Usedin Agertise e ?r i el" et p:r d of of Contract completion
Goods Type Authority Funds 1:‘ kh; Process Goods Tente Opening aaten sl Award Contract Signature of contract
a
IR ——— ]
2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
Subject to
Planned
the _— 06 Dec. 14 Dec. 17 Dec. 21 Dec.
a - _—
authority 2023 2023 2023 2023
for RFQ
delegated
in the
Delegation Planned o A
e - of Financial Sl Days - o3 Days B-Days ays 14 Days 21 Days
Liveries NOS ) p < Power of GOB : for RFQ
privilege Direct .
this
Division -
Deputy Actual
Secretaryl Dates e = - e ] o -
Senior for RFQ
Assistant

Secretary

mﬁ?ﬁlﬂéﬂ ‘Lml-" WT(W
e

sifarE, I @ TerTg AfRE T sAfarae, 7 @ Ty AT TN
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nual Procurement Plan for FY 2023-2024

An

Pac Sourc Estd s : i3 Total
kag Description of Procurement . " Prissiett Contraft e Cost Tioe Not. Advertise Tender Tender Approval to Notification Signing Completion T
ool Unit Quantity Method & Approving ¢ in Tk Code for Used in Tender Openin Evaluation Award of of of Contract O
No Type Authority g e Process Goods € Award Contract (in Days)
—— | Funds | (k) .
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
. L
Planned
Dok 13 Nov. 22 Nov. 22 Nowv. 27 Nov 30 Nov
ate -
° 2023 2023 2023 2023 2023
for RFQ 510
ays
Planned Y
Days 10 Days 00 Days 06 Days 04 Days 21 Days
Ashpe.r for RFQ
da“‘t °"t;' Actual
:dzlf"?‘e ‘- Dates - - - - o - -
. |t|0nal for RFQ
et
As per RFQ/ ecjr i atw T
s pe! g
Published NOS ui P t Dipsct s O": / GOB Dates
requireme r
q n ire e;.re atry for REQ o
epu avs
i Planned Y
Secretary /
Senior Days
. for RFQ
Assistant
Secretary
Actual
Dates - - -- - - s -
for RFQ
I R

mwﬂ’wrrﬂ @ Dﬁ” W&/ w@ (::1:?)

Sifaam, 37 @ GEATy AfREA SifaTa, % @ STy ARRES T



Annual Procurement Plan for FY 2023-2024

Pac Sourc | Estd ) ]
kag | Description of Procurement . Procurement Contract . Cost Time Notv Advertise écder ey —— Approval to Notification Signing Completion T?tal
o oo Quantity Method & Approving of inTk Code for Used in Terder Opening Evaluation of Contract Tame
Type Authority : Process Goods (in Days)
No fFunds | (lakh)
: i : G 7| ¢ ‘-“m--:-“-_-ﬂ-_-_“
planned
05 Sep. 2023 15Sep. 2023 | 16 Sep. 2023 | 22 Sep. 2023
planned
Days 10 Days 01 Days 06 Days 17 Days
for RFQ
11.00 | Planned
06 Nov.
Dates 28 Oct. 2023 | 05 Nov. 2023 12 Oct. 2023
Planned
Days 08 Days 01Days 06 Days -
As per authority for RFQ
delegated -
) Additional -
- Maintenance of - As per RFQ/ Secretary /Joint | - op
Vehicle requirement Direct Secretary/ planned
Deputy Secretary Days 01 Jan. 2024 08 Jan. 2024 10 Jan. 2024 15 Jan. 2024 -
/ Senior Assistant for RFQ
Secretary Actual
Dates 07 Days 02 Days 14 Days
for RFQ
Planned 20 May.
Days 10 May 2024 2024 21 May 2024 | 27 May 2024
for RFQ
planned
Days 10 Days 01 Days 06 Days 17 Days
for RFQ

)

(]

W

"WLY,

7
Pl (FIPF)
AfFE, 79 6 GERIY RIS FAUTH



Pac

Description of—|

Annual Procurement Plan for FY 202

3-2024

g Procurement Contract Time
B Procurement Unit Quantity Method & Approving Code for
No Goods Type Authority Process
1 2 3 4
Planned
Dates
for RFQ
Furniture As per Planned
Repair/ NOS requireme Direct Days
17. _ Method ¥
Maintenance nt for RFQ
Actual

Dates
for RFQ

Not ;
Advertise Tender
Gisdin Tender Openin|
ood pening

Time for
completion
of contract

Total time to
Contract
Signature

Notification Signing
of

Contract

Tender
Evaluation

Approval to




Annual Procurement Plan for FY 2023-2024

Annual Procurement ¥1dn 17 7 % =2 =2==

::: Description of Procurement Contract Source Estci Time Not Adverti — Tender Kograalio Notification Signing Total time to Time for
e .
& Procurement Unit Quantity Method & Approving of 'nc:k Code for Usedin T:e g :sre Oe n‘en i Evalzation pzwar d of of Contract completion
1 3 i
No Goods Type Authority Funds {iakh) Process Goods nee Reine Award Contract Signature of contract
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
Planned
Dates
for RFQ
Computer As per Planned
- X Direct 2.20
18. Repair/ NOS requireme Niethod Do GOB Days
s etho
Maintenance nt for RFQ
Actual
Dates
for RFQ
=
i3t (3o

. PG (ZPP)
o3, 3 © GerTy ARRS FEAEH



Annual Procurement Plan for FY 2023-2024

Pac | pescription of Eud Time Not . Notification
kag Pr . ; Procurement Contract Cost . Advertise Tender Tender Approval to
ocurement Unit Quantity i ; ; Code for Used in ; 2
e Method & Type | Approving Authority in Tk. Tender Opening Evaluation Award
Goods Process Goods
No (lakh)
! 2 3 4 5 6 8 9 10 1 12 13 -l--_-_
Planned
Dates for 05 Oet. 22 Oct. 2023 29 0ut 08 Nov. 2023 13 Nov. 2023
2023 2023
O™
Planned
Days for 17 Days 07 Days 10 Days 05 Days
OT™
Actual
Dates - 2
for OTM
35.50
16 Aug. 20 Aug.
v 5 oo e -
uthority delegated in
c al
o ﬁ‘"“""“f i the Delegation of
ce Equipment Fi al P £ thi
Related Supporting inancial Power of this - &
19 . : Division- Additional
. |materials/Installatio ; :
o Supply NOS List—11 OTM! RFQ/ Secretary/ Joint Planned
Maiiensos Enclosed Direct Secretary/ Deputy 10Jan. | |5 a0 2024 | 16Jan2024 | 21Jan. 2024
Secretary/ Senior

Assistant Secretary/
Assistant Secretary..

14 Apr’ 2024

01 Days

25 Apr’ 2024

15 Apr’
2024

Signing

Total time t0

Time for
completion

of contract



N

Annual Procurement Plan for FY 2023-2024

Estd Not ] j
Description of Procurement Contract Source Time : Notification Signing Total time to
Procurement Unit Quantity Method & Approving of .c?rs:( Code for Ut“““ A{'}VT&“ de.u ETng.T Apzrova; 1 of of Contract
Goods Type Authority Funds I(Takhi Process G::)ds o Opening valusnon R Award Contract Signature
2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17
Planned
08 Nov. 13 Nov. 03 Dec.
Da;;csmfur 05 Oct, 2023 | 22 Oct. 2023 29 Oct. 2023 2023 2023 2023
Planned 60 Days
Days for - 17 Days 07 Days 10 Days 05 Days 21 Days 60 Days
OT™M
Actual
Dates o ~ . _ "
for OTM
P]';‘t‘:;d 04dan | 15Jan | 16Jan | 18Jan | 22Jan “
4 4 4 24 2024
for REQ 202 202 202 20
OTM/RFQ/ Planned 21 Days
Telecomunication | ¢ List —I1I Direct *1 B GOB 8.00 Days - 10 Days | 01Days | 07Days 04 Days 21 Days d
Equipment Enclosed for RFQ
Actual
Dates - - - s -
for RFQ

2024 2024 2024 2024

Planned
Days 10 Days 00 Days 07 Days 04 Days

Elsmed 08May | 19May | 20May | 22May | 26May
2024

21 Days

sifara, 79 @ werary AfFSA T

T WG
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nnual Procurement Plan for FY 2023-2024

Annual Procurement rian T T° =22 ===

Description of
Procurement
Goods

Unit

Quantity

Procurement
Method &
Type

Contract
Approving
Authority

Source
of
Funds

Estd

Cost
in Tk.
(lakh)

Time
Code for
Process

Not
Used
in
Goods

Tender
Evaluation

Advertise
Tender

Approval to
Award

6

9

10

1l 12 13

14

21.

Office Equipment

NOS

OTM/ RFQ

10.00

Planned
Dates for
O™

05 Oct. 2023 | 22 Oct. 2023 | 29 Oct. 2023

08 Nov.
2023

Notification
of
Award

~
o

]

Signing
of
Contract

Total time to
Contract
Signature

Time for
completion
of contract

16

17

18

03 Dec.
2023

Planned
Days for
OT™

- 17 Days 07 Days

10 Days

21 Days

60 Days

60 Days

Actual
Dates
for OTM

Planned
Dates
for RFQ

06 Aug.
2023

13 Aug.
2023

14 Aug.
2023

21 Aug,
2023

Planned
Days
for RFQ

- 07 Days 01 Days

07 Days

21 Days

Actual
Dates
for RFQ

Planned
Dates
for RFQ

10 Jan. 2024 | 15 Jan. 2024 16 Jan 2024

21 Jan. 2024

Planned
Days
for RFQ

- 05 Days 01 Days

05 Days

|11 Days

Actual
Dates
for RFQ

Planned
Dates
for RFQ

04 Apr’ 2024 | 14 Apr’ 2024 | 15 Apr’ 2024

25 Apr’ 2024

Planned
Days
for RFQ

- 10 Days 01 Days

10 Days

21 Days

Actual
Dates
§ for RFQ

|

21 Days

7

FPAfo (FIF)
A, 3 @ Ty AfRTE T



Annual Procurement Plan for FY 2023-2024

kag

No

Description of
Procurement

Goods

Unit

Quantity

Method &
Type

Contract
Approving
Authority

Source
of
Funds

Estd
Cost
in Tk.
(lakh)

Time
Code for
Process

Not
Used
in

Goods

Advertise
Tender

Tender
Opening

Tender
Evaluation

Approval to
Award

Notification
of
Award

6

8

9

10

12

13

14

22

Furniture

NOS

List-V
Enclosed

RFQ/
Direct

GOB

27.00

Planned
Dates
for RFQ

10 Aug.
2023

20 Aug.
2023

21 Aug.
2023

24 Aug.
2023

Planned
Days
for RFQ

10 Days

01 Days

03 Days

Total time to
Contract
Signature

Signing
of
Contract

completion
of contract

Actual
Dates
for RFQ

Planned
Dates
for RFQ

01 Oct. 2023

11 Oct.
20233

12 Oct. 2023

19 Oct. 2023

Planned
Days
for RFQ

10 Days

01 Days

07 Days

Actual
Dates
for RFQ

Planned
Dates
for RFQ

10 Jan. 2024

15 Jan. 2024

16 Jan 2024

23 Jan. 2024

Planned
Days
for RFQ

05 Days

01 Days

Actual
Dates
for RFQ

Planned
Days
for RFQ

04 Apr’ 2024

14 Apr’ 2024

15 Apr’ 2024

22 Apr’ 2024

Actual
Dates
for RFQ

10 Days

01 Days

07 Days

Planned

or RFQ

oAb ()
oAfarca, 3 © Ty AfFEs FENETH

Time for

21 Days



Annual Procurement Plan for FY 2023-2024

Annual Frocurer el e e

e ()
Af3am, I @ TERTy ARRSH T

Pac L Estd y . X e y .
Description of Procurement Contract Source Time Not ; Notification Signing Total time to Time for
k:g Procurement Unit Quantity Method & Approving of ic?l'si: Code for | Used in A;_‘VG::C de.: E;I:‘u:: Apzr:::l to of of Contract completion
No Goods Type Authority Funds (?akh') Process Goods G penE s Award Contract Signature of contract
'_.7
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
Planned
Dates
for RFQ
Others
Equipment & As per " Planned
A .p Direct 4.70
Instulment NOS requiremen Do GOB Days
23. i Method
Repair/ t for RFQ
Maintenance
Actual
Dates
for RFQ
=i e



Annual Procurement Plan for FY 2023-2024

Annual Procurement F1afi T2 77 =22 ===

Description of
Procurement
Goods

Unit

Quantity

Contract Source
Approving of
Authority Funds

Procurement
Method &
Type

Estd
Cost
in Tk.
(lakh)

Time
Code for
Process

Not
Used
in
Goods

Advertise
Tender

Tender

Opening

Tender
Evaluation

Approval to
Award

5 6 7

8 9

10

11

12

13

24

Others Equipment
Related Supporting
materials/
Installation/ Supply
& Maintenance

NOS

List-V1
Enclosed

RFQ/
Direct

Planned
Dates
for RFQ

10 Aug.
2023

20 Aug.
2023

21 Aug.
2023

Planned
Days
for RFQ

10 Days

01 Days

Actual
Dates
for RFQ

Planned
Dates
for RFQ

01 Oct. 2023

11 Oct.
20233

12 Oct. 2023

19 Oct. 2023

Planned
Days
for RFQ

10 Days

01 Days

07 Days

Actual
Dates

800 | for RFQ

Planned
Dates
for RFQ

10 Jan. 2024

15 Jan, 2024

16 Jan 2024

23 Jan, 2024

Planned
Days
for RFQ

05 Days

01 Days

07 Days

Actual
Dates
for RFQ

Planned
Days
for RFQ

04 Apr’ 2024

11 Apr’ 2024

14 Apr’ 2024

21 Apr’ 2024

Actual
Dates
for RFQ

07 Days

03 Days

07 Days

Planned
Days
or RFQ

A, 39 @ ey AR T

( i
s

et

JorAfb R (=)
sifaca, 39 @ Terary AfFE T



Procurement
Method &
Type

25.

Vehicle

NOS

O™

Contract
Approving
Authority

6

Annual Procurement plan for FY 2023-2024

Estd ; Not N o . .
1 Time fi
s | G| ot | V2t | A | Gy | oot | M et | compeen
5 in er Opening L
Funds (lakh) Process Goods Contract Signature of contract
7 8 --E-E-I-_-E--l-“
D":E:i:f l0Jan. | 25Jan | O04Feb. | 19Feb |} 26 Feb 31 Mar
2024 2024 0 024 2024 2024
OT™ 02 02 2024 202
Planned 120 Days
Days for 15 Days 10 Days 15 Days 07 Days 34 Days 81 Days
OTM
GOB .- ---

Planned
Dates for



Annual Procurement Plan for FY 2023-2024

‘s
g

Pac i Estd E i : % . .
Description of Procurement Contract Source Time Not . Notification Signing Total time to Time for
k:‘g Procurement Unit Quantity Method & Approving of .COSi Code for Used in A':vemse Tend.cr Telndaf- Apirova; to of of Contract completion
No Goods Type Authority Funds '(TaI:) Process Goods ender Opeaing Evaluation ar Award Contract Signature of contract
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
;l"’m;d 01 Oct 150ct. | 220ct | 290ct. | 05Nov. | 300t -
ates lor 2023 2023 2023 2023 2023 2023
OT™
Informati
nformation i 90.00 Planned 90 Days
26 Technology NOS Do GOB Days for -- 14Days | 07Days | 07Days | 07 Days 25 Days 60 Days
Equipment OT™M
Actual
Dates -- - - - - - =
e
! PoIfea (2I)
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nnual Procurement Plan for FY 2023-2024

Time for
completion
of contract

Tender Tender Approval to Notification
Tender Opening Evaluation Award

19 Oct 26 Oct. 02 Nov. 07 Nov. 05 Dec.
2024 2023 2023 2023 2023
60 Days
14 Days 07 Days 07 Days 05 Days 28 Days 60 Days
12 May 22 May 23 May 27 May
2024 2024 2024 2024
10 Days 01 Days 04 Days - 15 Days 21 Days

o
g @
Nl ®)
a




